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STATE HIGHWAY OPERATION AND PROTECTION PROGRAM PROJECT AMENDMENT
RESOLUTION FP-04-28, AMENDING RESOLUTION FP-03-37

On February 26, 2004, the California Transportation Commission (Commission) approved
Resolution FP-03-37, allocating 12 Minor projects totaling $6,081,000 and 16 State Highway
Operation and Protection Program (SHOPP) projects totaling $53,726,000, for a total of
$59,807,000, off the Pending Allocation List.

The Department of Transportation (Department) is requesting that Project #8 (07S-LA-39, EA 133201,
Replace Structural Sections) for $2,982,000 under the SHOPP section (page 3 of 4) be rescinded. The
project was to replace structural sections, construct a retaining wall, clean and repair drainage inlets, and
construct metal beam guardrail.

The original design of the retaining wall was based on assumptions that the soil under the retaining wall
was stable. The Department’s Division of Geotechnical Services went out after the project was designed
and determined that the site was mainly comprised of fractured rock, so the retaining wall needed to be
extended to the bedrock. Estimates indicate that an additional $2 million is needed for the wall extension.
A request for supplemental funds was submitted but rejected by the Department’s Executive Review
Committee. The Department is requesting that the vote be rescinded and the project be reprogrammed in
FY 2006-07 at the higher cost.

Financial Resolution:

Whereas on February 26, 2004, the California Transportation Commission (Commission) approved
Resolution FP-03-37, allocating 12 Minor projects totaling $6,081,000 and 16 State Highway
Operation and Protection Program (SHOPP) projects totaling $53,726,000, for a total of
$59,807,000, off the Pending Allocation List; and

Whereas SHOPP Project #8 (07S-LA-39, EA 133201) to replace structural sections, construct a
retaining wall, clean and repair drainage inlets, and construct metal beam guardrail could not be

awarded due to insufficient funding; and

Whereas State funding constraints have caused the Department of Transportation (Department) to
reprioritize project funding; and
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Whereas the Department has determined that SHOPP Project #8 was no longer of high enough
priority to warrant supplement funds; and

Whereas the Department is requesting that the Commission rescind SHOPP Project #8 and the
project be reprogrammed in FY 2006-07 at the higher cost.

Therefore Be It Resolved that the Commission hereby rescinds SHOPP Project #8 (07S-LA-39, EA
133201) for $2,982,000, revising the amount allocated under Resolution FP-03-37 from
$59,807,000 for 28 projects to $56,825,000 for 27 projects; and

Be It Further Resolved that Resolution FP-04-28 is approved, amending Resolution FP-03-37.
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4.3 Projects Voted Off the Pending Allocation List

Amended January 20, 2005
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